

## Update November 7, 2022

	ERA1	ERA2	MO	Total
<b>Weekly increase</b>	5,085.32	76,942.84	79,498.44	161,526.60
<b>Total Received by County</b>	8,765,982.70	4,855,278.33	6,600,000.00	20,221,261.03
<b>Committed to Partner Agencies</b>	8,765,982.70	4,855,278.33	6,600,000.00	20,221,261.03
	100.00%	100.00%	100.00%	100.00%
<b>Paid to Agencies</b>	8,765,982.70	4,855,278.33	6,600,000.00	20,221,261.03
	100.00%	100.00%	100.00%	100.00%
<b>Awarded/Used by Agencies</b>	8,771,068.02	2,878,507.15	5,897,668.07	17,547,243.24
	<b>100.06%</b>	<b>59.29%</b>	<b>89.36%</b>	<b>86.78%</b>
Award Date to County	1/21/2021	5/10/2021	3/4/2022	
Program End	9/30/2022	9/30/2025	10/31/2022	
% through	Done	34.04%	Done	
Expected Use of all Funds	5/31/2022	3/31/2023	10/31/2022	
US 10/25/2022	84.2%	54.7%		
<a href="https://nlihc.org/era-dashboard">https://nlihc.org/era-dashboard</a>				